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ESTIMATE RUN 03/11/2019

ESTIMATE SUMMARY 08:56:18

CONTID: C21847         ESTIMATE NO: 0002 PROG 2005

PCN: 21847-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALIZATION OF SH1 & I-25 SB PERCENT TIME:

PROJECT NO: STA001A-002                   

SIGNALIZATION OF SH1 & I-25 SB

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 318,317.50 PARTICIPATING $ $ 101,768.80

AWARD PROJECT AMT: 275,385.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

WORK DAYS

WORK DAYS

84.04%

50,816.70

101,768.80

101,768.80

101,768.80

$

$

$

$

267,500.80

0.00

267,500.80

0.00

267,500.80

-4,130.78

0.00

263,370.02

0.00

AMOUNT DUE 263,370.02 101,768.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 101,768.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.5 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/07/2019

01/07/2019

03/07/2019

03/07/2019

02/25/2019

04/19/2018

04/25/2018

05/24/2018

01/07/2019
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

1.000

202-00810  
 

83.001.000

83.00

1.000

EACH

83.00000

0010 Removal of Sign Panel 0.000

2.000

202-00821  
 

166.002.000

166.00

2.000

EACH

83.00000

0015 Removal of Traffic Signal Controller and Cabinet 0.000

1.000

202-00848  
 

1,320.001.000

1,320.00

1.000

EACH

1,320.00000

0020 Potholing 13.000

36.500

203-01597  
 

11,632.5049.500

8,577.50

49.500

HOUR

235.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

42.00000

0030 Erosion Log Type 2 (12 Inch) 120.000

0.000

208-00008  
 

1,800.00120.000

0.00

120.000

LF  

15.00000

0035 Aggregate Bag 8.000

0.000

208-00035  
 

152.008.000

0.00

8.000

LF  

19.00000

0040 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

640.001.000

0.00

1.000

EACH

640.00000

0045 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

62.001.000

0.00

1.000

HOUR

62.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

42.00000
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.100

212-00006  
 

2,500.000.100

2,500.00

0.100

ACRE

25,000.00000

0065 *Soil Conditioning 0.000

0.100

212-00032  
 

4,000.000.100

4,000.00

0.100

ACRE

40,000.00000

0070 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

137.000

320.000

216-00201  
 

5,027.00457.000

3,520.00

457.000

SY  

11.00000

0075 *Drilled Caisson (36 Inch) 15.000

0.000

503-00036  
 

6,900.0015.000

0.00

15.000

LF  

460.00000

0080 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

12,075.0021.000

0.00

21.000

LF  

575.00000

0085 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0090 2 Inch Electrical Conduit (Bored) 655.000

0.000

613-00206  
 

13,755.00655.000

0.00

655.000

LF  

21.00000

0095 3 Inch Electrical Conduit (Bored) 1,390.000

0.000

613-00306  
 

27,800.001,390.000

0.00

1,390.000

LF  

20.00000

0100 2 Inch Electrical Conduit (Plastic) 116.000

0.000

613-01200  
 

1,450.00116.000

0.00

116.000

LF  

12.50000

0105 3 Inch Electrical Conduit (Plastic) 131.000

0.000

613-01300  
 

1,768.50131.000

0.00

131.000

LF  

13.50000

0110 Type One Pull Box 7.000

0.000

613-07001  
 

5,985.007.000

0.00

7.000

EACH

855.00000
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Type Two Pull Box 0.000

3.000

613-07002  
 

3,675.003.000

3,675.00

3.000

EACH

1,225.00000

0120 Type Four Pull Box 0.000

1.000

613-07004  
 

1,885.001.000

1,885.00

1.000

EACH

1,885.00000

0125 Wiring 0.000

1.000

613-10000  
 

9,750.001.000

9,750.00

1.000

L S 

9,750.00000

0130 Luminaire (LED) 3.000

0.000

613-13000  
 

3,225.003.000

0.00

3.000

EACH

1,075.00000

0135 Sign Panel (Class I) 0.000

4.500

614-00011  
 

288.004.500

288.00

4.500

SF  

64.00000

0140 Traffic Signal Face (12-12-12) 7.000

0.000

614-70336  
 

6,580.007.000

0.00

7.000

EACH

940.00000

0145 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2,430.002.000

0.00

2.000

EACH

1,215.00000

0150 Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

16,785.001.000

16,785.00

1.000

EACH

16,785.00000

0155 Intersection Detection System (Camera) 0.000

3.000

614-72886  
 

20,760.003.000

20,760.00

3.000

EACH

6,920.00000

0160 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

17,600.001.000

0.00

1.000

EACH

17,600.00000

0165 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1.000

0.000

614-81255  
 

29,210.001.000

0.00

1.000

EACH

29,210.00000
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Telemetry (Field) 0.000

1.000

614-86105  
 

2,810.001.000

2,810.00

1.000

EACH

2,810.00000

0175 Controller (Type 2070) 0.000

1.000

614-86748  
 

4,105.001.000

4,105.00

1.000

EACH

4,105.00000

0180 Uninterrupted Power Supply 0.000

1.000

614-86800  
 

6,565.001.000

6,565.00

1.000

EACH

6,565.00000

0190 *Construction Surveying 0.000

1.000

625-00000  
 

3,200.001.000

3,200.00

1.000

L S 

3,200.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0200 *Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

2,125.001.000

1,062.50

1.000

L S 

2,125.00000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

68.000

627-30410  
 

1,564.0068.000

1,564.00

68.000

SF  

23.00000

0210 Flagging 42.000

0.000

630-00000  
 

1,102.5042.000

0.00

42.000

HOUR

26.25000

0215 Traffic Control Inspection 2.000

0.000

630-00007  
 

160.002.000

0.00

2.000

DAY 

80.00000

0220 Traffic Control Management 11.000

9.000

630-00012  
 

17,500.0020.000

7,875.00

20.000

DAY 

875.00000

0225 Construction Traffic Sign (Panel Size A) 8.000

8.200

630-80341  
 

178.2016.200

90.20

18.000

EACH

11.00000
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Construction Traffic Sign (Panel Size B) 5.500

4.400

630-80342  
 

158.409.900

70.40

11.000

EACH

16.00000

0235 Portable Message Sign Panel 1.000

0.800

630-80355  
 

1,890.001.800

840.00

2.000

EACH

1,050.00000

0240 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

735.00000

0245 Drum Channelizing Device 4.000

3.200

630-80360  
 

79.207.200

35.20

8.000

EACH

11.00000

0250 Traffic Cone 27.500

22.000

630-80380  
 

544.5049.500

242.00

55.000

EACH

11.00000

0255 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

225.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0275 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21847-BID    ESTIMATE RUN 03/11/2019

PROJECT: STA001A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 266,285.80101,768.80317,102.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Sanitary Facility 1.000

0.000

620-00020  
 

1,215.001.000

0.00

1.000

EACH

1,215.00000

CAT 1,215.000.001,215.00CURRENT AMT0400 $ $ $

$ 267,500.80101,768.80$318,317.50$CURRENT AMTPROJECT TOTAL


